

		Name	Duration	Start	Finish	Predecessors	Resource Names
1		1st Sprint	1 day?	3/2/26, 8:00AM	3/2/26, 5:00PM		
2		1st Sprint	10 days?	3/2/26, 8:00AM	3/13/26, 5:00PM		
3		Planning	3 days?	3/2/26, 8:00AM	3/4/26, 5:00PM		
4		Review project pla...	1 day	3/2/26, 8:00AM	3/2/26, 5:00PM		All
5		Revise System Con...	1 day?	3/2/26, 8:00AM	3/2/26, 5:00PM		All
6		Make proper chan...	2 days	3/3/26, 8:00AM	3/4/26, 5:00PM	4	All
7		Analysis	3 days?	3/5/26, 8:00AM	3/9/26, 5:00PM	3	
8		Development and ...	4 days?	3/9/26, 5:00PM	3/13/26, 5:00PM	7	
9		Assess system sco...	1 day?	3/10/26, 8:00AM	3/10/26, 5:00PM		All
10		Seek feedback fro...	1 day?	3/10/26, 8:00AM	3/10/26, 5:00PM		DG
11		Assess feedback a...	2 days	3/11/26, 8:00AM	3/12/26, 5:00PM	10	AA,JB,JM
12		Flesh out features	2 days?	3/10/26, 8:00AM	3/11/26, 5:00PM		
13		Translation	2 days	3/10/26, 8:00AM	3/11/26, 5:00PM		JB
14		UI Customization	1 day?	3/10/26, 8:00AM	3/10/26, 5:00PM		
15		Keyword Mapping	1 day?	3/10/26, 8:00AM	3/10/26, 5:00PM		
16		Keyword mapping	2 days	3/10/26, 8:00AM	3/11/26, 5:00PM		AA
17		UI customization	2 days	3/10/26, 8:00AM	3/11/26, 5:00PM		JB
18		File formatting	2 days	3/10/26, 8:00AM	3/11/26, 5:00PM		AA
19		Sorting	2 days	3/10/26, 8:00AM	3/11/26, 5:00PM		JM
20		Seek feedback fro...	1 day?	3/12/26, 8:00AM	3/12/26, 5:00PM	12	All
21		Update design acc...	1 day?	3/13/26, 8:00AM	3/13/26, 5:00PM	20	All
22		End of 1st Sprint	0 days	3/9/26, 5:00PM	3/9/26, 5:00PM		
23		Develop basic diag...	4 days	3/10/26, 8:00AM	3/13/26, 5:00PM		DG
24		2nd Sprint	4.5 days	4/20/26, 8:00AM	4/24/26, 1:00PM	2	
25		Development	4.5 days	4/20/26, 8:00AM	4/24/26, 1:00PM		
26		Systems Require...	4 days	4/20/26, 8:00AM	4/23/26, 5:00PM		
27		Introduction	1 day	4/20/26, 8:00AM	4/20/26, 5:00PM		All
28		Model Description	2 days	4/20/26, 8:00AM	4/21/26, 5:00PM		All
29		Class Diagram	3 days	4/20/26, 8:00AM	4/22/26, 5:00PM		DG
30		Use Case Diagram	2 days	4/20/26, 8:00AM	4/21/26, 5:00PM		AA
31		Use Case Diagra...	2 days	4/22/26, 8:00AM	4/23/26, 5:00PM	30	JM
32		System Context D..	2 days	4/20/26, 8:00AM	4/21/26, 5:00PM		JB
33		Upload all docume...	0.5 days	4/24/26, 8:00AM	4/24/26, 1:00PM	26	All
34		3rd Sprint	6 days	5/4/26, 8:00AM	5/11/26, 5:00PM	24	
35		Design	6 days	5/4/26, 8:00AM	5/11/26, 5:00PM		

		Name	Duration	Start	Finish	Predecessors	Resource Names	1
36		System Design D...	6 days	5/4/26, 8:00AM	5/11/26, 5:00PM			
37		Introduction	1 day	5/4/26, 8:00AM	5/4/26, 5:00PM		JM	
38		Design Level Clas...	3 days	5/4/26, 8:00AM	5/6/26, 5:00PM		DG	
39		Sequence Diagram	3 days	5/4/26, 8:00AM	5/6/26, 5:00PM		JB	
40		Object Statechart	2 days	5/4/26, 8:00AM	5/5/26, 5:00PM		JB	
41		Pseudocode	3 days	5/7/26, 8:00AM	5/11/26, 5:00PM	37;38;39;40	DG	